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Soyuz 216 Relocation from DC1 to FGB

|  GMT | CREW | ACTIVITY

|23:50-00:00 |Morning Inspection

00:00-00:30 |Post-Sleep

00:30-01:10 | |Breakfast

01:10-01:25 |Dai|y Planning Conference (S-band)

|01:25-02:05 |CDR  |Work Prep

|01:25-01:55 FE1 |OPS LAN Reconfig.

01:55-02:15 |USOS Hatch Closure Pre-Soyuz 216 Undock (LAB and Node 1 hatched to PMA-1)

|02:05-02:10 CDR |SM Air Duct Tear Down

02:10-02:20 [PO-MpK Hatch Protective Ring Removal

|02:15-02:40 |[FE-1  |FGB B[1 and B[2 Air Duct Tear Down

|02:20-02:25 |TVIS Deactivation

02:25-02:35 |CDR |COTP Deactivation

02:35-02:55 |Vosdukh Deactivation

|02:40-02:55 FE1 [FGB FA-CY (PMA1) Hatch Closure

02:55-03:05 |FGB A-INrO Hatch Protective Ring Removal

|02:55-03:05 CDR |CPB-K2 Deactivation

03:05-03:15 |COnM Deactivation

|03:05-03:25 |[FE-1  |ACY Deactivation

|03:15-03:25 CDR |Pille Dosimeter Deactivation

|03:25-03:40 |Soyuz Comm Check Out

|03:25-03:45 |FE-1  |SM Ventilation System Deactivation

|03:40-05:10 |CDR |Soyuz Activation

|03:45-03:55 |Comm Config for Soyuz Relocation

03:55-04:25 |Deactivation of Manual Controls. Deactivation of On-Board Laptops and Network Hardware

04:25-04:30 \IC[ Deactivation

04:30-04:40 |FE-1 |SM and FGB C&W Panel and Clock Deactivation

04:40-04:50 |SM MNrcC Deactivation

04:50-05:00 |Window Setup

05:00-05:15 |DC1 Deactivation

|05:10-05:15 |CDR |Soyuz Transition to Stand-Alone Power

05:15-05:25 FGB Egress. SM I'IFO-FA.I'IF.O—CY and.FQB [MxO-CY Hatch Closure. Report to MCC that
Soyuz I'A Pressure Equalization Valve is in ELECTRICAL.

05:25-05:50 | |SM Egress (DC1 PO-TpK, MxO-CY and SM CO1-CY Hatch Closure)

|05:50-06:1O | |QD Clamp Removal from DC1 Interface and Clamp Inspection

|06:10—06:20 | |Soyuz Ingress

|06:20-06:40 | |Soyuz/DC1 Transfer Hatch Closure

|06:40-07:40 |. |Soyuz/DC1 Hatch Leak Check

|07:40-10:35 | |Soyuz Procedure Ops. Meal.

[10:35-11:15  |. |Soyuz 216 Relocation from DC1 to FGB

|1 1:15-11:50 | |Soyuz Procedure Ops. Suit Dry-out Start

[11:50-12:50 |. |Soyuz/FGB Leak Check

|12:50-13:1O | |Soyuz/FGB Transfer Hatch Opening

[13:10-13:20 | [FGB Ingress. MrO-I'A Hatch Opening

|13:20-13:35 | |Post-ReIocation SM Ingress

|13:35-13:50 | |DC1 Ingress. DC1 INMxO-CY and SM CO1-CY Hatch Opening




[13:50-14:00 |[FE-1  |SM MC Activation
|13:50-14:00 CDR |Post-ReIocation Comm Reconfig to Initial
14:00-14:05 |On MCC Go. Transition Soyuz Power Supply System to Integrated Power
[14:00-14:10 |[FE-1  |SM, FGB, DC1 C&W Panel Activation
14:05-15:35 |CDR |Soyuz 216 Deactivation. Suit and Glove Dry-out Terminate. Stow.
[14:10-14:15 |OCA Activation
14:15-14:45 |Activation of Manual Controls, Laptops, and Network Hardware
14:45-15:05  |FE-1 |ACY Activation
15:05-15:20 |PO-I'IpK Protective Rings and SM Air Duct Install
15:20-15:40 |SM Ventilation System Activation
[15:35-15:40 |CDR |Pille Dosimeter Activation
[15:40-15:55 |[FE-1  |[FGB A-MIO Hatch Protective Ring Install
|15:40-15:45 [TVIS Activation
15:45-15:55 |CDR  [Clock Activation
15:55-16:25 \Vozdukh Activation
15:55-16:10 FE1 |FGB FA-PMA1 Hatch Opening
16:10-16:55 |FGB BO1 and B2 Air Duct Install
116:25-16:35 |CPB-K2M Activation
16:35-16:45 | . o |COM Activation
16:45-16:55 |COTP Activation
16:55-17:10 |DC1 Activation (Air Duct Install on DC1)
16:55-17:15 FE1 |USOS Post-Relocation Hatch Opening
17:15-17:35 |OPS LAN Reconfig Post-USOS Hatch Opening
[17:25-17:55 |CDR Daily Food Prep
[17:35-17:55 FE1
17:55-18:20 ,

Dinner
|17:55-18:25 |CDR
|18:20-18:35 |FE-1 |Private Family Conference (S-band)
118:25-19:25 |CDR Pre-Sleep
18:35-19:25  |FE-1
[19:25-06:00 . |Sleep

Note: Cf. OSTP for any missing references to US Activities.
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